COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2019

ESTI MATE SUMMARY 11: 47: 14
CONTI D: C21789R ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 21789R-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TIME ALLOW 63 WORK DAYS
FY20 HVA PREVENTATI VE MAI NTENA PERCENT TIME: 100. 00 ORI G TI NE ALLOW 63 WORK DAYS
PROQJECT NO STAR100- 279
FY20 HVA PREVENTATI VE MAI NTENANCE
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANG CLEAR CREEK
DOUGLAS, REG ON 1 JEFFERSON
CONTRACTOR:
| NTERVOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 09/ 14/ 2019 DATE TI ME STARTED 06/03/2019
585 WEST BEACH ST. DATE LET 12/ 13/ 2018 DATE WORK BEGAN 06/ 03/2019
DATE AWARDED 01/02/ 2019 DATE TI ME SToppep 09/ 16/ 2019
DATE CONTRACT EXECUTED 01/25/2019 DATE ACCEPTED 09/16/ 2019
WATSONVI LLE CA 95076  (831)724-1011 DATE NOTI CE TO PROCEED 06/ 03/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2, 177,557.35 PARTI Cl PATI NG $  2,167,723.18 $ 197, 388. 83
AWARD PRQIECT AM: $  2,344,202.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 99. 559% TOTAL EARNI NGS 2,167,723.18 197, 388. 83
FUNDS AVAI LABLE: $ 9,834.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,167,723.18 197, 388. 83
TOTAL CLAI MS: $ 0.00 RETAI NAGE -35,163. 03 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 2,132, 560. 15 197, 388. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,132, 560. 15 197, 388. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;s 77777 197,388.83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

203- 01500

203- 02330

208- 00035

208- 00106

208- 00107

240- 00000

304- 06000

403- 00720

408- 01000

614- 80385

ROADWAY

C21789R
21789R-BI D
STAR100- 279
| TEM

DESCRI PTI ON
*Renoval of Pavenent Marking
Bl adi ng
Labor er

Aggregat e Bag

*Sweepi ng (Sedi nent Renoval)

of Trash

Renova

*Wldlife Biologist

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

Poured Joint and Crack Seal ant

Runbl e Strip

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
58, 070. 000
SF
1. 05000
10. 000
HOUR
175. 00000
20. 000
HOUR
50. 00000
1, 120. 000
LF
4. 00000
5. 000
HOUR
140. 00000
0. 000
HOUR
45. 00000
21.500
HOUR
100. 00000
1, 782. 360
TN
55. 00000
434. 200
TON
400. 00000
25. 350
TN
6, 000. 00000
0. 000
LF

1. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

58, 070. 000
0. 000
58, 070. 000

10. 000
0. 000
10. 000

20. 000
0. 000
20. 000

1, 120. 000
0. 000
1,120. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

21.500
0. 000
21.500

1, 782. 360
0. 000
1,782. 360

434. 200
0. 000
434. 200

25. 350
0. 000
25. 350

0. 000
0. 000
0. 000
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700.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:47: 14

AMOUNT

60, 973

1, 750.

1, 000.

4,480

700.

2,150

98, 029

173, 680

152,100

50

00

00

00

00

.00

00

80

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0060 625-00000

0065

626- 00000

0070

626-01104

0075

627- 00008

0080

627-00013

0085

627-00032

0090

627- 30405

0095

630- 00000

0100

630- 00001

0105

630- 00007

0110 630-00012

C21789R
21789R-BI D
STAR100- 279
| TEM
DESCRI PTI ON

Construction Surveying

*Mobi | i zati on

Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

Mar ker

Rai sed Fl exi bl e Pavenent (Tenpor ary)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

50, 000. 00000

1. 000
LS
280, 000. 00000

1.000
LS
10, 000. 00000
318. 000
GAL
72.50000
4, 049. 000
GAL
13. 00000
7, 302. 000
EACH
0. 50000
174.000
SF
35. 00000
2,025. 250
HOUR
20. 00000
468. 500
HOUR
40. 00000
1. 000
DAY
200. 00000
65. 000
DAY

600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0.737
0. 263
1. 000

1. 000
0. 000
1. 000

0. 000
. 000
. 000

. 000
3,272.000
4, 049. 000

6, 080. 000
000
000

1,222
7,302.

0. 000
174. 000
174. 000

1, 845
0. 000
750

750

1,845

436. 000
0. 000

436. 000

1. 000
0. 000
1.000

59. 000
0. 000
59. 000
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73, 640

23,055

42,536

611.

6, 090

.00

00

.00

00

00

00

00

.00

.00

.00

.00

11:47:14

AMOUNT

50, 000

280, 000

10, 000

23, 055

52, 637

3, 651.

6, 090

36, 915

17, 440

200.

35, 400

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21789R-BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO. 0004 11:47: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80341  *Construction Traffic Sign (Panel Size A) 34. 000 30. 600
EACH 3. 400 187. 00
55. 00000 34.000 1, 870. 00
0120 630-80342 *Construction Traffic Sign (Panel Size B) 81. 000 66. 600
EACH 14. 400 2,952.00
205. 00000 81. 000 16, 605. 00
0125 630-80343 *Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 400 82. 00
205. 00000 4. 000 820. 00
0130 630-80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 600 1, 500. 00
2, 500. 00000 6. 000 15, 000. 00
0135 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0140 630-80360 *Drum Channel i zi ng Device 8. 000 7.200
EACH 0. 800 20. 00
25. 00000 8. 000 200. 00
0145 630-80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 100. 00
10. 00000 100. 000 1, 000. 00
0150 630-80393 *Stackabl e Vertical Panels 9. 000 8. 100
EACH 0. 900 22.50
25. 00000 9. 000 225.00
0155 630-85041 *Mobi | e Attenuat or 14. 000 0. 000
DAY 14.000 4, 200. 00
300. 00000 14. 000 4,200. 00
0160 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 10/ 08/ 2019

C21789R
21789R-BI D
STAR100- 279
| TEM
DESCRI PTI ON

CAT NO0200

0170 700-70016

0175 700-70380

0225 630-00003

CAT NO0201

0180 409-01015

0185 411-10217

CAT NO0205

0190 409-01015

0195 411-10217

CAT NO0207

0200 409-01015

0205 411-10217

F/ A Fuel Cost Adj ustnent

F/ A Erosion Control

Uniforned Traf Ctrl UTC with vehicle

SH 79

*Cover Coat Material (Type I)

*Enul si fied Asphalt (CRS-2P)

SH 74

*Cover Coat Material (Type I)

Enul sified Asphalt (CRS-2P)

SH 103

*Cover Coat Material (Type I)

Enul sified Asphalt (CRS-2P)

ESTI MATE NO. 0004 11:47: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
251. 050 251. 050
FA -434.170 -434.17
1. 00000 -183. 120 -183. 12
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
117. 500 0. 000
HOUR 117. 500 17, 037. 50
145. 00000 117. 500 17,037. 50
CAT 0200  CURRENT AMT $ 1,075,949.85$  172,298.83$ 1,067, 025. 68
110, 793. 000 110, 793. 000
sy 0. 000 0. 00
2.50000 110, 793. 000 276, 982. 50
201. 090 171. 640
TON 29. 450 14, 725. 00
500. 00000 201. 090 100, 545. 00
CAT 0201  CURRENT AMT $  377,527.50$  14,725.00% 377,527.50
59, 415. 000 59, 415. 000
sy 0. 000 0. 00
2.50000 59, 415. 000 148, 537. 50
123. 850 123. 850
TON -1.820 -910. 00
500. 00000 122.030 61, 015. 00
CAT 0205  CURRENT AMI $  210,462.50$ -910.00% 209, 552. 50
76, 823. 000 76, 823. 000
sy 0. 000 0. 00
2.50000 76, 823. 000 192, 057. 50
144. 830 140. 630
TON 4. 200 2,100. 00
500. 00000 144. 830 72, 415. 00
CAT 0207  CURRENT AMI $  264,472.50$ 2,100.00$ 264, 472.50



CONTI D: C21789R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21789R-BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: STARL00- 279 ESTI MATE NO. 0004 11:47: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SH 105

0210 409-01015 *Cover Coat Material (Type I) 69, 308. 000 69, 308. 000
SY 0. 000 0. 00
2.50000 69, 308. 000 173, 270. 00
0215 411-10217 Enul sified Asphalt (CRS-2P) 131. 750 113. 400
TON 18. 350 9, 175. 00
500. 00000 131. 750 65, 875. 00
CAT 0208 CURRENT AMT $ 239,145.00 % 9,175.00% 239, 145. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMT $ 10, 000.00 $ 0.00$ 10, 000. 00

PRQJECT TOTAL CURRENT AMI $ 2,177,557.35$% 197,388.83 % 2,167, 723. 18



